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RFP - HHSDC-4130-141A
Case Management, Information and Payrolling System (CMIPS I1)
Section 7 — Deliverable List

COLUMN LEGEND

Deliverable - The name of the specified deliverable

SOW REF - The paragraph(s) in the Statement of Work (SOW) that references the deliverable
Version - The version of the deliverable due

Milestone Due - The milestone that the due date of the deliverable is linked to

Timeframe Due - The point before (lead) or after (lag) the milestone that the deliverable is due
Updates - When throughout the project the deliverable is required to be updated and delivered

Regular Updates Suspended - At what point in the project, with prior State approval, updates to the deliverable will no longer be required
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RFP - HHSDC-4130-141A
Case Management, Information and Payrolling System (CMIPS I1)
Section 7 — Deliverable List

DELIVERABLE SOwW VERSION MILESTONE DUE TIMEFRAME DUE UPDATES REGULAR UPDATES
REF SUSPENDED (UPON STATE
APPROVAL) AFTER
Adult Programs Branch (APB) 45.3.2 Version 1 | System Requirements Prior (3 Weeks) N/A Coding and Documentation
Business Change Management Validation Review Review
Plan
Annual Training Calendar 45.4.4.1 Version 1 End of Calendar Year Prior (3 Weeks) Annually Final-ContractFinal
following Post Statewide Contracts Termination
Implementation Review
APB Business Process Gap 4532 Version1 | System Requirements Prior (3 Weeks) N/A Post Statewide
Analysis Validation Review Implementation Review
Acrchitecture Design 4.1.5, Version 1 | General System Design Prior (3 Weeks) N/A N/A
Specification (ADS) 57.1 Review
Architecture Design 4.1.5, Version 2 | Detailed System Design Prior (3 Weeks) N/A N/A
Specification (ADS) 57.1 Review
Architecture Design 4.1.5, Version per | Release Readiness Review Prior (2 Weeks) N/A Final CentractContracts
Specification (ADS) 57.1 Major for each Major Release if Termination
Release ASD is affected
Backup and Recovery Plan 3.1.1, Version 1 Coding and Documentation Prior (3 Weeks) Annually Final CentractContracts
4.4.6, Review Termination
53.3
Basis of Estimate 3.1.2, Version 1 Project Initiation Review Prior (1 week) As required Final CentractContracts
3.1.4 Termination
Batch Performance Test 4.24.2.2 Version 1 Functional Test Review Prior (3 Weeks) N/A N/A
Materials Packet
Batch Performance Test 42422 Version per | Release Readiness Review Prior (2 Weeks) N/A Final CentractContracts
Materials Packet Release for each Release Termination
Batch Performance Test Results | 4.2.4.2.2 Version 1 Functional Test Review Prior (3 Weeks) N/A N/A
Packet
Batch Performance Test Results | 4.2.4.2.2 Version per | Release Readiness Review Prior (2 Weeks) N/A Final CentractContracts
Packet Release for each Release Termination

Page 7-3

Addendum 142




RFP - HHSDC-4130-141A
Case Management, Information and Payrolling System (CMIPS I1)
Section 7 — Deliverable List

DELIVERABLE SOW VERSION MILESTONE DUE TIMEFRAME DUE UPDATES REGULAR UPDATES
REF SUSPENDED (UPON STATE
APPROVAL) AFTER
Bi-weekly Implementation 4543 Version 1 | User Acceptance Test After (2 weeks) Bi-weekly Post Statewide
Status Report Review Implementation Review
Statewide Business Change 3.1.1, Version 1 | System Requirements Prior (3 Weeks) N/A N/A
Management Plan 4.35.3, Validation Review
452,
453.1
Statewide Business Change 3.1.1, Version 2 | Coding and Documentation Prior (3 Weeks) N/A N/A
Management Plan 45.3.1 Review
Statewide Business Change 3.1.1, Version 3 Release Readiness Review Prior (3 Weeks) Annually Final CentractContracts
Management Plan 45.3.1 Termination
Business Process Gap Analysis 4531 Version1 | System Requirements Prior (3 Weeks) N/A N/A
Validation Review
Business Process Gap Analysis 4531 Version per | Release Analysis and Prior (2 Weeks) N/A Final CentractContracts
Major Design Review for each Termination
Release Major Release
Business Services Migration 3.1.1, Version 1 Integration Testing Review Prior (3 Weeks) Monthly Post Statewide
Plan 459 Implementation Review
Business Services Migration 4.35.3, Version 1 Integration Testing Review After (2 weeks) Monthly Post Statewide
WPU 452, Implementation Review
459
Capacity Management Plan 3.1.1, Version 1 | Project Initiation Review Prior (3 Weeks) Semi-Annually Final CentractContracts
4353, Termination
4.4.3,
57.1
Capacity Management Report 4.4.3 Version 1 | General System Design Prior (3 Weeks) Quarterly Final CentractContracts
Review Termination
CCB Agendas 3.2.6 Version1 | First Meeting Prior (2 days) Weekly Final CentractContracts
Termination
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Case Management, Information and Payrolling System (CMIPS I1)

RFP — HHSDC-4130-141A

Section 7 — Deliverable List

DELIVERABLE SOW VERSION MILESTONE DUE TIMEFRAME DUE UPDATES REGULAR UPDATES
REF SUSPENDED (UPON STATE
APPROVAL) AFTER
CCB Meeting Minutes 3.2.6 Version 1 First Meeting After (2 days) Weekly Final CentractContracts
Termination
CDSS APB Equipment 575 N/A System Requirements Within 90 days of Every five years | Final CentractContracts
Validation Review Contracts Award and Termination
Execution
CDSS APB IT Inventory 4.6.10, Version 1 | Site Implementation After (1 Week) Annually Final CentractContracts
5.7.6 Termination
CDSS Deployment Briefing 458.1 Version 1 Deployment Readiness Prior (2 Weeks) N/A N/A
Review
CDSS Deployment Plan 458.1 Version1l | CDSS Deployment Prior (2 Weeks) N/A N/A
Readiness Review
CDSS Site Readiness Report 4583 Version 1 Deployment Readiness Prior (2 Weeks) N/A N/A
Review
CDSS Site Specification 45.4.3 Version 1 | System Requirements Prior (3 Weeks) As triggered by | Post Statewide
Validation Review changes approved | Implementation Review
by the PCMB
CDSS Site Specification 45.4.3 Version per | Release Readiness Review Prior (2 Weeks) N/A Final CentractContracts
Release for each Release if CDSS Termination
Site is affected
Change Management Plan 3.1.1, Version 1 | Project Initiation Review Prior (3 Weeks) Annually Final CentractContracts
3.25 Termination
CMIPS 11 DDI Hardware and 5.7 N/A As defined in the Project N/A N/A Final CentractContracts
Software Master Plan Termination
CMIPS Il M&O Hardware and 5.7 N/A As defined in the Project N/A N/A Final CentractContracts
Software Master Plan Termination
CMIPS I1 Hardware and 5.7.6 Version1 | Site Implementation After (1 Week) Annually Final CentractContracts
Software Inventory Termination
CMIPS 11 Production 4.2.6 Version per | Release Readiness Review Prior (1 Week) Per Release Post Implementation
Application Release for each Release Review for each Release
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Case Management, Information and Payrolling System (CMIPS I1)

RFP — HHSDC-4130-141A

Section 7 — Deliverable List

DELIVERABLE SOW VERSION MILESTONE DUE TIMEFRAME DUE UPDATES REGULAR UPDATES
REF SUSPENDED (UPON STATE
APPROVAL) AFTER
CMIPS 11 Source Code 4.2.6 Version per | Release Readiness Review Prior (1 Week) Per Release Post Implementation
Release for each Release Review for each Release
Coding and Documentation 3.1.2, Version 1 Detailed System Design Prior (3 Weeks) Monthly Coding and Documentation
WPU 4.1.1, Review Review
4353
Concept of Operations 4.1.3 Version 1 | Contracts Award After (2 Weeks) Per Major Release | Final CentractContracts
Termination
Concept of Operations 4.1.3 Version per | Release Analysis and Prior (2 Weeks) N/A Final CentractContracts
Major Design Review for each Termination
Release Major Release
Configuration Management Plan | 3.1.1, Version 1 Project Initiation Review Prior (3 Weeks) Annually Final CentractContracts
3.2.5, Termination
3.2.6,
4541
Contractor Certification of 42422 Version 1 | Functional Test Review Prior (3 Weeks) N/A N/A
Successful Batch Performance
Test Completion
Contractor Certification of 42422 Version per | Release Readiness Review Prior (2 Weeks) N/A Final CentractContracts
Successful Batch Performance Release for each Release Termination
Test Completion
Contractor Certification of 4.24.1 Version 1 Functional Test Review Prior (3 Weeks) Per Major Release | Per Release at the
Successful Functional Test Statewide Implementation
Completion Review
Contractor Certification of 4241 Version per | Release Readiness Review Prior (2 Weeks) N/A Final GentractContracts
Successful Functional Test Release for each Release Termination
Completion
Contractor Certification of 4.2.3 Version 1 Integration Test Review Prior (3 Weeks) N/A N/A

Successful Integration Test
Completion
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Case Management, Information and Payrolling System (CMIPS I1)

RFP — HHSDC-4130-141A

Section 7 — Deliverable List

DELIVERABLE SOW VERSION MILESTONE DUE TIMEFRAME DUE UPDATES REGULAR UPDATES
REF SUSPENDED (UPON STATE
APPROVAL) AFTER

Contractor Certification of 423 Version per | Release Readiness Review Prior (2 Weeks) N/A Final-ContractFinal
Successful Integration Test Release for each Release Contracts Termination
Completion
Contractor Certification of 42421 Version 1 Functional Test Review Prior (3 Weeks) N/A N/A
Successful Online Performance
Test Completion
Contractor Certification of 4.24.2.1 Version per | Release Readiness Review Prior (2 Weeks) N/A Final-ContractFinal
Successful Online Performance Release for each Release Contracts Termination
Test Completion
Contractor Certification of 425 Version 1 Regression Test Review Prior (3 Weeks) Per Release Per Release at the
Successful Regression Test Statewide Implementation
Completion Review
Contractor Certification of 425 Version per | Release Readiness Review Prior (2 Weeks) N/A Final-ContractFinal
Successful Regression Test Release for each Release Contracts Termination
Completion
Contractor Certification of 42423 Version 1 | Functional Test Review Prior (3 Weeks) As Triggered by | Final-CentractFinal
Successful Stress Test Performance Contracts Termination
Completion Testing
Contractor Certification of 4.2.2 Version 1 | Coding and Documentation Prior (3 Weeks) N/A N/A
Successful Unit Test Completion Review
Contractor Certification of 422 Version per | Release Readiness Review Prior (2 Weeks) N/A Final-ContractFinal
Successful Unit Test Completion Release for each Release Contracts Termination
Corrective Action Plan (CAP) 3.1.1, Version 1 | As Approved by the State As Approved by the As Approved by | Not Applicable

3.2.1.5, State the State

3.2.3.3,

3.2.9,

5.3.4.3
COTS Software Design 414 Version 1 General System Design Prior (3 Weeks) N/A N/A

Description (CSDD)

Review
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Case Management, Information and Payrolling System (CMIPS I1)

RFP — HHSDC-4130-141A

Section 7 — Deliverable List

DELIVERABLE SOW VERSION MILESTONE DUE TIMEFRAME DUE UPDATES REGULAR UPDATES
REF SUSPENDED (UPON STATE
APPROVAL) AFTER
COTS Software Design 4.14 Version 2 Detailed System Design Prior (3 Weeks) N/A N/A
Description (CSDD) Review
COTS Software Design 4.1.4 Version per | Release Analysis and Prior (3 Weeks) N/A Final Contracts
Description (CSDD) Release Design Review for each Termination
Release where COTS
Software is affected
County Deployment Briefing 4571 Version 1 Functional Test Review Prior (3 Weeks) N/A N/A
Agenda
County Deployment Briefing 4571 Version 2 | Release Readiness Review Prior (3 Weeks) N/A N/A
Agenda
County Deployment Briefing 4571 Version per | Each County Deployment Prior (1 Weeks) N/A N/A
Agenda County Briefing
County Deployment Briefing 4571 Version 1 Release Readiness Review Prior (3 Weeks) N/A N/A
County Deployment Briefing 4571 Version per | Each County Deployment Prior (4 Weeks) N/A N/A
County Readiness Review
County Deployment Plan 4571 Version 1 | General System Design Prior (3 Weeks) N/A N/A
Template Review
County Deployment Plan 4571 Version 2 | Functional Test Review Prior (3 Weeks) N/A N/A
Template
County Deployment Work Plan 4571, Version1 | General System Design Prior (3 Weeks) N/A N/A
Update Template 4.35.3,
452
County Deployment Work Plan 4571, Version 2 | Coding and Documentation Prior (3 Weeks) N/A N/A
Update Template 4.35.3, Review
452
County Site Specification 4543 Version1 | System Requirements Prior (3 Weeks) As triggered by | Post Statewide
Validation Review changes approved | Implementation Review
by the PCMB
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Case Management, Information and Payrolling System (CMIPS I1)

RFP — HHSDC-4130-141A

Section 7 — Deliverable List

DELIVERABLE SOW VERSION MILESTONE DUE TIMEFRAME DUE UPDATES REGULAR UPDATES
REF SUSPENDED (UPON STATE
APPROVAL) AFTER
County Site Specification 454.3 Version per | Release Readiness Review Prior (2 Weeks) Per Major Release | Final-CentractFinal
Release for each Release if County Contracts Termination
Site is affected
County Specific Deployment 4571 Version1 | Each County Deployment Prior (5 months) Each county Post Statewide
WPU Readiness Review rollout during Implementation Review
Customer Service Plan 4.4.9 Version 1 | General System Design Prior (3 Weeks) Annually Final-ContractFinal
Review Contracts Termination
Daily Production Status Report 4.4.10 Version1 | Second day of Pilot Before 9 am Daily before 9 am | Final-CentractFinal
Operations Contracts Termination
Data Archive Plan 447 Version1 | Detailed System Design Prior (3 Weeks) Annually Final-CentractFinal
Review Contracts Termination
Data Center Site Specification 45.4.3 Version 1 | System Requirements Prior (3 Weeks) As triggered by | Post Statewide
Validation Review changes approved | Implementation Review
by the PCMB
Data Center Site Specification 45.4.3 Version per | Release Readiness Review Prior (2 Weeks) N/A Final-ContractFinal
Release for each Release if Data Contracts Termination
Center Site is affected
Data Cleanup Plan 3.1.1, Version1 | System Requirements Prior (3 Weeks) Monthly Post Statewide
4.35.3, Validation Review Implementation Review
454.1
Data Cleanup Plan 3.1.1, Version per | Release Initiation and Prior (2 Weeks) Monthly Post Statewide
4.35.3, Major Planning Meeting for each Implementation Review for
45.4.1 Release Major Release requiring the Major Release
Data Cleanup
Data Cleanup WPU 4353, Version1 | System Requirements Prior (3 Weeks) Monthly Post Statewide
45.2, Validation Review Implementation Review
454.1
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Case Management, Information and Payrolling System (CMIPS I1)

RFP — HHSDC-4130-141A

Section 7 — Deliverable List

DELIVERABLE SOwW VERSION MILESTONE DUE TIMEFRAME DUE UPDATES REGULAR UPDATES
REF SUSPENDED (UPON STATE
APPROVAL) AFTER
Data Conversion Plan 3.1.1, Version1 | System Requirements Prior (3 Weeks) Monthly Post Statewide
4.35.3, Validation Review Implementation Review
4542
Data Conversion Plan 3.1.1, Version per | Release Initiation and Prior (2 Weeks) Monthly Post Statewide
4.35.3, Major Planning Meeting for each Implementation Review for
45.4.2 Release Major Release requiring the Major Release
Data Conversion
Data Conversion WPU 4.3.5.3, Version1 | System Requirements Prior (3 Weeks) Monthly Post Statewide
45.2, Validation Review Implementation Review
4542
Data Distribution Plan (DDP) 442 Version1 | Coding and documentation Prior (3 Weeks) Annually Final-CentractFinal
Review Contracts Termination
Database Design Description 4.1.6, Version 1 Detailed System Design Prior (3 Weeks) N/A N/A
(DDD) 4.1.7 Review
Database Design Description 4.1.6, Version 2 Release Readiness Review Prior (3 Weeks) As triggered by | Post Statewide
(DDD) 4.1.7 during the DDI phase changes approved | Implementation Review
by the PCMB
Database Design Description 4.1.6, Version per | Release Analysis and Prior (2 Weeks) Release Final-ContractFinal
(DDD) 4.1.7 Release Design Review for each Readiness Review | Contracts Termination
Release for each Release
Deliverable Expectation 3231 Version per | As defined in the Project N/A N/A Final-ContractFinal
Documents (DED) deliverable | Master Plan for every Contracts Termination
deliverable
Detailed System Design (DSD) 4.1.6, Version 1 Detailed System Design Prior (3 Weeks) N/A N/A
4.1.7 Review
Detailed System Design (DSD) 4.1.6, Version 2 Release Readiness Review Prior (3 Weeks) As triggered by | Post Statewide
4.1.7 during the DDI phase changes approved | Implementation Review

by the PCMB
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RFP - HHSDC-4130-141A
Case Management, Information and Payrolling System (CMIPS I1)
Section 7 — Deliverable List

DELIVERABLE SOW VERSION MILESTONE DUE TIMEFRAME DUE UPDATES REGULAR UPDATES
REF SUSPENDED (UPON STATE
APPROVAL) AFTER
Detailed System Design (DSD) 4.1.6, Version per | Release Analysis and Prior (2 Weeks) Release Final ContractFinal
4.1.7 Release Design Review for each Readiness Review | Contracts Termination
Release if DSD if affected for each Release
Detailed System Design WPU 3.1.2, Version1 | General System Design Prior (3 Weeks) Monthly Detailed System Design
4.1.1, Review Review
4353
Disaster Recovery Plan (DRP) 3.1.1, Version 1 | General System Design Prior (3 Weeks) Annually Final-ContractFinal
448 Review Contracts Termination
Document Management Plan 3.1.1, Version 1 | Project Initiation Review Prior (3 Weeks) Annually Final-CentractFinal
3.2.3.1, Contracts Termination
3.2.5,
5.2
Disaster Recovery Plan (DRP) 4.4.8 Version 1 User Acceptance Test Prior (1 week) Bi-Annually Final-ContractFinal
Results Review Contracts Termination
Exception Release Request 4355 Version 1 | Each Exception Release Prior (1 week) Per Incident Final-ContractFinal
Contracts Termination
Forms Improvement Report 5.5 Version 1 Post Statewide After (16 Weeks) Annually Final ContractFinal
Implementation Review Contracts Termination
Functional and Physical 3.2.6, Version 1 Release Readiness Review Prior (3 days) N/A Post Statewide
Configuration Audit (FPCA) 4.2.6 Implementation Review
Report
Functional and Physical 3.2.6, Version per | Post Statewide Prior (3 days) Per Major Release | Final-CentractFinal
Configuration Audit (FPCA) 426 Release Implementation Review for Contracts Termination
Report each Release
Functional Test Materials Packet | 4.2.4.1 Version 1 | Functional Test Review Prior (3 Weeks) N/A N/A
Functional Test Materials Packet | 4.2.4.1 Version per | Release Readiness Review Prior (2 Weeks) N/A Final-CentractFinal
Release for each Release Contracts Termination
Functional Test Phase Work 4.2.1 Version 1 | Coding and Documentation Prior (3 Weeks) Monthly Functional Test Review
Plan Update (WPU) Review
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RFP - HHSDC-4130-141A
Case Management, Information and Payrolling System (CMIPS I1)
Section 7 — Deliverable List

DELIVERABLE SOW VERSION MILESTONE DUE TIMEFRAME DUE UPDATES REGULAR UPDATES
REF SUSPENDED (UPON STATE
APPROVAL) AFTER
Functional Test Results Packet 4.24.1 Version 1 | Functional Test Review Prior (3 Weeks) N/A N/A
Functional Test Results Packet 4241 Version per | Release Readiness Review Prior (2 Weeks) N/A Final-ContractFinal
Release for each Release Contracts Termination
Functional Test/Functional 424.1 Version 1 Functional Test Review Prior (3 Weeks) N/A N/A
Requirements Traceability
Matrix
Functional Test/Functional 4241 Version per | Release Test Review for Prior (2 Weeks) N/A Final-CentractFinal
Requirements Traceability Major each Major Release Contracts Termination
Matrix Release
General System Design (GSD) 414 Version 1 | General System Design Prior (3 Weeks) N/A N/A
Review
General System Design (GSD) 414 Version 2 Detailed System Design Prior (3 Weeks) N/A N/A
Review
General System Design (GSD) 414 Version per | Release Readiness Review Prior (2 Weeks) N/A Final-CentractFinal
Major for each Major Release if Contracts Termination
Release GSD is affected
General System Design WPU 3.1.2, Version 1 | System Requirements Prior (3 Weeks) Monthly General System Design
4.1.1, Validation Review Review
4353
General System Design WPU 3.1.2, Version per | Release Readiness Review Prior (2 Weeks) N/A Final-ContractFinal
4.1.1, Major for each Major Release if Contracts Termination
4.353 Release GSD is affected
Help Desk Procedures 4.1.7 Version 1 Integration Testing Review Prior (3 Weeks) Quarterly Final-ContractFinal
Contracts Termination
Integration Test Materials Packet | 4.2.3 Version1 | Coding and Documentation Prior (3 Weeks) N/A N/A
Review
Integration Test Materials Packet | 4.2.3 Version per | Release Readiness Review Prior (2 Weeks) N/A Final-ContractFinal
Release per Release Contracts Termination
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RFP — HHSDC-4130-141A

Section 7 — Deliverable List

DELIVERABLE SOW VERSION MILESTONE DUE TIMEFRAME DUE UPDATES REGULAR UPDATES
REF SUSPENDED (UPON STATE
APPROVAL) AFTER
Integration Test Phase WPU 4.2.1 Version1 | Coding and Documentation Prior (3 Weeks) Monthly Integration Test Review
Review
Integration Test Results Packet 4.2.3 Version 1 Integration Test Review Prior (3 Weeks) Per Release Per Release at the
Statewide Implementation
Review
Integration Test Results Packet 423 Version per | Release Readiness Review Prior (2 Weeks) N/A Final-CentractFinal
Release per Release Contracts Termination
Integration Test/Functional 4.2.3 Version 1 Integration Test Review Prior (3 Weeks) N/A N/A
Requirements Traceability
Matrix
Integration Test/Functional 4.2.3 Version per | Release Readiness Review Prior (2 Weeks) N/A Final-CentractFinal
Requirements Traceability Release for each Release Contracts Termination
Matrix
Interface Design Description 414 Version1 | General System Design Prior (3 Weeks) N/A N/A
(IDD) Review
Interface Design Description 414 Version 2 | Detailed System Design Prior (3 Weeks) N/A N/A
(IDD) Review
Interface Design Description 414 Version per | Release Analysis and Prior (3 Weeks) N/A Final-CentractFinal
(IDD) Release Design Review for each Contracts Termination
Release where interfaces are
affected
Issue Management Plan 3.1.1, Version 1 Project Initiation Review Prior (3 Weeks) Annually Final-ContractFinal
324 Contracts Termination
Legal Impact Analysis Report 4.6.11 Version 1 | Per Request Per Request Per Request N/A
Logical Database Design (LDD) | 4.1.4 Version 1 | General System Design Prior (3 Weeks) N/A N/A
Review
Logical Database Design (LDD) | 4.1.4 Version 2 Detailed System Design Prior (3 Weeks) N/A N/A

Review
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Case Management, Information and Payrolling System (CMIPS I1)
Section 7 — Deliverable List

DELIVERABLE SOW VERSION MILESTONE DUE TIMEFRAME DUE UPDATES REGULAR UPDATES
REF SUSPENDED (UPON STATE
APPROVAL) AFTER
Logical Database Design (LDD) | 4.1.4 Version per | Release Analysis and Prior (3 Weeks) Per Major Release | Final-CentractFinal
Release Design Review for each Contracts Termination
Release where the database
design is affected.
Master Contact and 5.1 Version 1 | Project Initiation Review After (4 weeks) Quarterly Final-CentractFinal
Informational Database Contracts Termination
Master Work Plan 3.1.1, Version 1 | Project Initiation Review Prior (3 Weeks) Monthly Final-ContractFinal
3.1.2, Contracts Termination
3.2.3.3
Metrics Plan 3.1.1, Version 1 | Project Initiation Review Prior (3 Weeks) Annually Final-CentractFinal
3.2.8 Contracts Termination
Milestone Schedule Summary 3.13 Version 1 | Contracts Award After (2 Weeks) Monthly Final-ContractFinal
Contracts Termination
Modification Record 43.1, Version per | Readiness Review for each Prior (2 Weeks) Per Request Post Statewide
4.3.3, Release Release Implementation Review for
4.35.2, each Release
4354,
4355
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DELIVERABLE SOW VERSION MILESTONE DUE TIMEFRAME DUE UPDATES REGULAR UPDATES
REF SUSPENDED (UPON STATE
APPROVAL) AFTER

Monthly Project Status Reports 3.1.3, Version 1 | Contracts Award After (4 weeks) Monthly Final-ContractFinal
3.2.1.5, Contracts Termination
3.2.2.1,
3.2.34,
3.2.4,
3.2.5,
3.2.6,
3.2.7,
3.2.8,
3.2.9,
4.1.8,
4.2.7,
4.3.5.6,
4.4.4,
4.4.10,
453.1,
4532,
454.1,
4542,
4543,
4544,
4.5.4.6,
4572,
458.2,
45.9,
4.5.11,
4.6.3,
4.6.12,
5.3.5,
5.7.2,
57.3
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RFP — HHSDC-4130-141A

Section 7 — Deliverable List

DELIVERABLE SOW VERSION MILESTONE DUE TIMEFRAME DUE UPDATES REGULAR UPDATES
REF SUSPENDED (UPON STATE
APPROVAL) AFTER
Online Performance Test 4.24.2.1 Version 1 Integration Test Review Prior (3 Weeks) N/A N/A
Materials Packet
Online Performance Test 42421 Version per | Release Readiness Review Prior (2 Weeks) N/A Final-CentractFinal
Materials Packet Release for each Release Contracts Termination
Online Performance Test Results | 4.2.4.2.1 Version 1 Functional Test Review Prior (3 Weeks) N/A N/A
Packet
Online Performance Test Results | 4.2.4.2.1 Version per | Release Readiness Review Prior (2 Weeks) N/A Final-CentractFinal
Packet Release for each Release Contracts Termination
Operations Management Report | 4.4.1, Version1 | End of the first calendar Prior (3 Weeks) Monthly Final-CentractFinal
4.4.4, month during Pilot Contracts Termination
4.4.10, Operation.
4.5.6,
4.6.3.7
Operations Manual 44.1 Version 1 Functional Test Review Prior (3 Weeks) N/A N/A
Operations Manual 44.1 Version per | Release Readiness Review Prior (2 Weeks) N/A Final-ContractFinal
Release for each Release where the Contracts Termination
Operations Manual is
affected
Operations Plan 3.1.1, Version 1 | Functional Test Review Prior (3 Weeks) As triggered by | Post Statewide
4.35.3, changes approved | Implementation Review
4.4.1, by the PCMB
4.4.4,
4.4.6
Operations Plan 3.1.1, Version per | Release Readiness Review Prior (2 Weeks) N/A Final-ContractFinal
4.35.3, Release per Release where the Contracts Termination
4.4.1, Operations Plan is affected
4.4.4,
4.4.6
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DELIVERABLE SOW VERSION MILESTONE DUE TIMEFRAME DUE UPDATES REGULAR UPDATES
REF SUSPENDED (UPON STATE
APPROVAL) AFTER
PCMB Meeting Minutes 3.25 Version 1 First Meeting After (2 days) Weekly Final-ContractFinal
Contracts Termination
Pilot Operation Phase WPU 421 Version 1 Integration Test Review Prior (3 Weeks) Weekly Release Readiness Review
Pilot Operation Plan 3.1.1, Version 1 User Acceptance Test Prior (3 Weeks) N/A Post Statewide
456 Review Implementation Review
Pilot Operations Review Report | 4.5.6 Version 1 Pilot Operation Review Prior (3 Weeks) N/A Pilot Operation Review
Post County Implementation 45.10 Version1 | Post County Implementation Prior (3 days) N/A N/A
Review Report Review
Post Installation Verification 4.2.6 Version per | Release Readiness Review Prior (1 Week) Per Release Post Statewide
Test Plan Release for each Release Implementation Review for
each Release
Post Statewide Implementation 45.10 Version1 | Post Statewide Prior (1 Week) N/A N/A
Review Report Implementation Review
Post Statewide Implementation 45.10 Version per | Post Statewide Prior (1 Week) N/A Final-CentractFinal
Review Report Release Implementation Review for Contracts Termination
each Release
Process Assurance Plan 3.1.1, Version 1 | Project Initiation Review Prior (3 Weeks) Annually Final-CentractFinal
5.3.3 Contracts Termination
Process Assurance WPU 5.3.1, Version 1 | Project Initiation Review Prior (3 Weeks) Monthly Final-CentractFinal
53.3 Contracts Termination
Process Audit Reports 533 Version1 | System Requirements Prior (3 Weeks) Semi-Annually | Final-CentractFinal
Validation Review Contracts Termination
Process Improvement Plan 3.1.1, Version1 | General System Design Prior (3 Weeks) Annually Final-CentractFinal
55 Review Contracts Termination
Process Improvement Report 55 Version 1 | Each Process Improvement After (2 Weeks) Annually Final-CentractFinal
Effort Contracts Termination
Program Support Plan 4.6.1 Version 1 | General System Design Prior (3 Weeks) Annually Final-ContractFinal
Review Contracts Termination
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DELIVERABLE SOW VERSION MILESTONE DUE TIMEFRAME DUE UPDATES REGULAR UPDATES
REF SUSPENDED (UPON STATE
APPROVAL) AFTER
Project Change Management 3.25 Version 1 First Meeting Prior (2 days) Weekly Final-ContractFinal
Board (PCMB) Agendas Contracts Termination
Project Closeout Plan 3.1.1, Version1 | Post Statewide After (1 Year) Annually Final-CentractFinal
34 Implementation Review Contracts Termination
Project Closeout WPU 3.1.2, Version 1 | Final-ContractFinal Prior (11 months) Monthly Final-CentractFinal
3.4 Contracts Termination Contracts Termination
Project Communication Plan 3.1.1, Version 1 | Project Initiation Review Prior (3 Weeks) Annually Final-CentractFinal
45.2, Contracts Termination
4.5.6,
51
Project Initiation WPU 3.1.2, Version 1 | Contracts Award After (2 weeks) Monthly Project Initiation Review
3.3
Project Maintenance Plan 3.1.1, Version 1 User Acceptance Test Prior (3 Weeks) Annually Final-ContractFinal
4.3.2, Review Contracts Termination
5.7.2,
57.3
Project Master Plan (PMP) 3.1.1, Version 1 | Project Initiation Review Prior (1 week) Annually Final-CentractFinal
3.1.3, Contracts Termination
3.1.4,
3.3,
3.4,
411
Project Service Request 3.2.5, N/A Per Request Within 10 days of Per Request N/A
46.9 request
Project Staffing Plan 3.1.1, Version 1 | Project Initiation Review Prior (1 week) Quarterly Final-CentractFinal
3.2.2.1, Contracts Termination
4353
Public Outreach Materials 45.4.6 Version 1 | Functional Test Review Prior (3 Weeks) N/A Post Statewide

Implementation Review
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DELIVERABLE SOW VERSION MILESTONE DUE TIMEFRAME DUE UPDATES REGULAR UPDATES
REF SUSPENDED (UPON STATE
APPROVAL) AFTER
Public Outreach Materials 45.4.6 Version per | Release Readiness Review Prior (3 Weeks) Per Major Release | Final-CentractFinal
Release for each Release where Contracts Termination
Public Outreach material is
affected
Public Outreach Plan 454.6 Version1 | Coding and Documentation Prior (3 Weeks) Annually Final-CentractFinal
Review Contracts Termination
Public Outreach Plan 45.4.6 Version per | Release Readiness Review Prior (3 Weeks) N/A Final-ContractFinal
Release for each Release where new Contracts Termination
Public Outreach is necessary
Quality Assurance (QA) Plan 3.1.1, Version 1 | Project Initiation Review Prior (3 Weeks) Annually Final-ContractFinal
3.2.3.1, Contracts Termination
4353,
53.1
Quality Assurance Monthly 4354 Version 1 | First Configuration Control Prior (3 days) Monthly Final-CentractFinal
Release Report Board (CCB) after User Contracts Termination
Acceptance Test Review
Quality Assurance WPU 3.1.2, Version 1 | Project Initiation Review Prior (3 Weeks) Monthly Final-ContractFinal
5.3.1 Contracts Termination
Regression Test Materials Packet | 4.2.5 Version 1 | Regression Test Review Prior (3 weeks) N/A N/A
Regression Test Materials Packet | 4.2.5 Version per | Release Readiness Review Prior (2 Weeks) N/A Final-ContractFinal
Release for each Release Contracts Termination
Regression Test Results Packet 4.25 Version 1 | Regression Test Review Prior (3 Weeks) N/A N/A
Regression Test Results Packet 4.25 Version per | Release Readiness Review Prior (2 Weeks) N/A Final-ContractFinal
Release for each Release Contracts Termination
Regression Test/Functional 4.25 Version 1 Regression Test Review Prior (3 weeks) N/A N/A

Requirements Traceability
Matrix
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DELIVERABLE SOW VERSION MILESTONE DUE TIMEFRAME DUE UPDATES REGULAR UPDATES
REF SUSPENDED (UPON STATE
APPROVAL) AFTER
Regression Test/Functional 425 Version per | Release Readiness Review Prior (2 Weeks) N/A Final-CentractFinal
Requirements Traceability Release for each Release Contracts Termination
Matrix
Release Back-Out Plan 4.2.6, Version per | Release Readiness Review Prior (1 Week) Per Release Post Statewide
455 Release for each Release Implementation Review for
each Release
Release Installation Procedures 4.2.6 Version 1 | Release Readiness Review Prior (1 week) Per Release Post Statewide
Implementation Review for
each Release
Release Installation Procedures 455 Version 1 | Release Readiness Review Prior (2 Days) N/A Final-ContractFinal
Contracts Termination
Release Management Plan 3.1.1, Version 1 Detailed System Design Prior (3 Weeks) N/A N/A
435.1, Review
4.35.3,
4.3.5.4,
45444
Release Management Plan 3.1.1, Version 2 | User Acceptance Test Prior (3 Weeks) As triggered by | Post Statewide
4.35.1, Review changes approved | Implementation Review for
4.3.5.3, by the PCMB each Release
4354,
45.4.4.4
Release Management Plan 3.1.1, Version per | Initiation and Planning Prior (2 Weeks) N/A Final-ContractFinal
4.35.1, Release Meeting for each Release Contracts Termination
4353,
4.3.5.4,
454.4.4
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DELIVERABLE SOW VERSION MILESTONE DUE TIMEFRAME DUE UPDATES REGULAR UPDATES
REF SUSPENDED (UPON STATE
APPROVAL) AFTER
Release Management WPU 3.1.2, Version per | Release Initiation and Prior (3 Weeks) Weekly until the | Final-ContractFinal
4.1.1, Release Planning Meeting for each Post Statewide Contracts Termination
4351, Release Implementation
4353, Review for the
4354 Release
4.3.5.6,
45444
Risk Management Plan 3.1.1, Version 1 | Project Initiation Review Prior (3 Weeks) Annually Final-ContractFinal
3.2.7 Contracts Termination
Security Incident Report 445 Per-Incident | Project Initiation Review Prior (3 Weeks) Per-Incident Final-ContractFinal
Contracts Termination
Self-Paced User Training 454.4.4 Version1 | Coding and Documentation Prior (3 Weeks) N/A N/A
Solution Review
Self-Paced User Training 45444 Version 2 Functional Testing Review Prior (3 Weeks) N/A N/A
Solution
Self-Paced User Training 45444 Version 3 | Release Readiness Review Prior (3 Weeks) As triggered by | Post Statewide
Solution during DDI phase changes approved | Implementation Review
by the PCMB
Self-Paced User Training 454.4.4 Version per | Release Readiness Review Prior (2 Weeks) N/A Final-CentractFinal
Solution Release for each Release Contracts Termination
Site Readiness Report 45.7.3 Version1 | Deployment Readiness Prior (1 Week) N/A N/A
Review
Software Engineering Standards | 4.1.7 Version 1 Detailed System Design Prior (3 Weeks) Quarterly Final-ContractFinal
(SES) Review Contracts Termination
Software Requirements 412 Version1 | System Requirements Prior (3 Weeks) N/A Detailed System Design
Specification Validation Review Review
Software Requirements 4.1.2 Version 2 Detailed System Design Prior (3 Weeks) N/A Post Statewide

Specification

Review

Implementation Review
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DELIVERABLE SOW VERSION MILESTONE DUE TIMEFRAME DUE UPDATES REGULAR UPDATES
REF SUSPENDED (UPON STATE
APPROVAL) AFTER
Software Requirements 412 Version 3 | Release Readiness Review Prior (3 Weeks) Monthly if there | Post Statewide
Specification during the DDI phase are changes Implementation Review
approved by the
PCMP
Software Requirements 412 Version per | Release Readiness Review Prior (2 Weeks) N/A Final-CentractFinal
Specification Release for each Release Contracts Termination
Statewide Implementation Plan 3.1.1, Version 1 | System Requirements Prior (3 Weeks) N/A N/A
4.35.3, Validation Review
452,
4541,
4543,
45441,
4.5.6,
45.7.1,
45.7.2,
458.1,
4.5.8.2,
4511
Statewide Implementation Plan 3.1.1, Version 2 | General System Design Prior (3 Weeks) N/A N/A
452, Review
454.1
Statewide Implementation Plan 3.1.1, Version 3 | Coding and Documentation Prior (3 Weeks) N/A N/A
452 Review
Statewide Implementation Plan 3.1.1, Version4 | Release Readiness Review Prior (3 Weeks) As triggered by | Post Statewide
45.2 during DDI phase changes approved | Implementation Review
by the PCMB
Statewide Implementation Plan 3.1.1, Version per | Release Readiness Review Prior (3 Weeks) Per Major Release | Final-CentractFinal
452 Major for each Major Release Contracts Termination
Release
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DELIVERABLE SOW VERSION MILESTONE DUE TIMEFRAME DUE UPDATES REGULAR UPDATES
REF SUSPENDED (UPON STATE
APPROVAL) AFTER
Statewide Implementation WPU | 3.1.2, Version1 | System Requirements Prior (3 Weeks) N/A N/A
4353, Validation Review
452,
457.1,
458.1
Statewide Implementation WPU | 3.1.2, Version 2 | General System Design Prior (3 Weeks) N/A N/A
452 Review
Statewide Implementation WPU | 3.1.2, Version 3 | Coding and Documentation Prior (3 Weeks) N/A N/A
45.2 Review
Statewide Implementation WPU | 3.1.2, Version per | Release Readiness Review Prior (3 Weeks) Monthly until Final-ContractFinal
452 Release for each Release Post Statewide Contracts Termination
Implementation
Review for the
Release
Statewide Policy Impact Plan 45.3.2 Version 1 | General System Design Prior (3 Weeks) Annually Final-ContractFinal
Review Contracts Termination
Statewide Site Preparation WPU | 4.3.5.3, Version 1 | System Requirements Prior (3 Weeks) Monthly Post Statewide
45.2, Validation Review Implementation Review
4543
Stress Test Materials Packet 42.4.2.3 Version1 | Integration Test Review Prior (3 Weeks) As Triggered by | Final-CentractFinal
Performance Contracts Termination
Testing
Stress Test Results Packet 4.24.2.3 Version 1 | Functional Test Review Prior (3 Weeks) As Triggered by | Final-CentractFinal
Performance Contracts Termination
Testing
Subcontractor Management Plan | 3.1.1, Version 1 | Project Initiation Review Prior (3 Weeks) Annually Final-CentractFinal
5.4 Contracts Termination
SyRS Evaluation Report 412 Version1 | System Requirements Prior (3 Weeks) N/A Post Statewide

Validation Review

Implementation Review
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DELIVERABLE SOW VERSION MILESTONE DUE TIMEFRAME DUE UPDATES REGULAR UPDATES
REF SUSPENDED (UPON STATE
APPROVAL) AFTER
SyRS Evaluation Report 4.1.2 Version per | Release Readiness Review Prior (2 Weeks) N/A Final-ContractFinal
Release for each Release Contracts Termination
System Administration 4.1.7 Version1 | Coding and Documentation Prior (3 Weeks) Quarterly Final-CentractFinal
Procedures Review Contracts Termination
System Development Plan 3.1.1, Version 1 | Project Initiation Review Prior (3 Weeks) Annually Final-ContractFinal
4.1.1, Contracts Termination
454.1,
4542
System Performance Test WPU | 4.2.1 Version 1 | Coding and Documentation Prior (3 Weeks) Monthly Release Readiness Review
Review
System Requirement Validation | 3.1.2, Version 1 | Project Initiation Review Prior (3 Weeks) Monthly System Requirements
WPU 4.1.1, Validation Review
4353
System Security Plan 3.1.1, Version 1 | General System Design Prior (3 Weeks) Annually Final-ContractFinal
445, Review Contracts Termination
533
System Service Request 3.2.5, Version 1 Per Request Within 10 days of Per Request Not Applicable
43.1, request
433,
435
System Software Functional 3.14 Version 1 | System Requirements Prior (3 Weeks) Release Post Statewide
Sizing Report Validation Review Readiness Review | Implementation Review
during the DDI
phase
System Software Functional 3.1.4 Version per | Release Initiation and Prior (3 Weeks) Release Final-CentractFinal
Sizing Report Major Planning Meeting for each Readiness Review | Contracts Termination
Release Release for each Release
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DELIVERABLE SOW VERSION MILESTONE DUE TIMEFRAME DUE UPDATES REGULAR UPDATES
REF SUSPENDED (UPON STATE
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System Test Plan 3.1.1, Version1 | General System Design Prior (3 Weeks) As triggered by | Post Statewide
4.2.1, Review changes approved | Implementation Review
422, by the PCMB
4.2.3,
4.24.1,
4353
System Test Plan 3.1.1, Version per | Release Analysis and Prior (3 Weeks) Release Final-ContractFinal
4.2.1, Major Design Review for each Readiness Review | Contracts Termination
4.2.2, Release Major Release for each Major
4223 Release
4.24.1,
4353
System Test WPU 3.1.2, Version 1 | General System Design Prior (3 Weeks) Monthly Release Readiness Review
4.2.1, Review during the DDI phase
4353
System Test WPU 3.1.2, Version per | Release Initiation and Prior (2 Weeks) Weekly until the | Final-ContractFinal
4.2.1, Release Planning Meeting for each Release Contracts Termination
4353 Release Readiness Review
for the Release
Technical Review Reports 534 Version 1 | System Requirements Prior (3 Weeks) Semi-Annually | Final-CentractFinal
Validation Review Contracts Termination
Test and Evaluation Master Plan | 3.1.1, Version1 | System Requirements Prior (3 Weeks) Annually Final-ContractFinal
(TEMP) 4.2.1, Validation Review Contracts Termination
4.24.1,
53.2
Training Environment Technical | 4.2.4.4 Version 1 | Coding and Documentation Prior (3 Weeks) N/A N/A
Guide Review
Training Environment Technical | 4.2.4.4 Version 2 Functional Testing Review Prior (3 Weeks) N/A N/A

Guide
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REF SUSPENDED (UPON STATE
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Training Environment Technical | 4.2.4.4 Version 3 | Release Readiness Review Prior (3 Weeks) As triggered by | Post Statewide
Guide during DDI phase changes approved | Implementation Review
by the PCMB
Training Environment Technical | 4.2.4.4 Version per | Release Readiness Review Prior (2 Weeks) N/A Final-CentractFinal
Guide Release for each Release Contracts Termination
Training Environment User’s 4244 Version 1 Coding and Documentation Prior (3 Weeks) N/A N/A
Guide Review
Training Environment User’s 4.24.4 Version 2 Functional Testing Review Prior (3 Weeks) N/A N/A
Guide
Training Environment User’s 4244 Version 3 | Release Readiness Review Prior (3 Weeks) As triggered by | Post Statewide
Guide during DDI phase changes approved | Implementation Review
by the PCMB
Training Environment User’s 4.24.4 Versions per | Release Readiness Review Prior (2 Weeks) N/A Final-ContractFinal
Guide Release for each Release Contracts Termination
Training Environment User’s 424.4 Version1 | Coding and Documentation Prior (3 Weeks) N/A N/A
Scripts Review
Training Environment User’s 4244 Version 2 | Functional Testing Review Prior (3 Weeks) N/A N/A
Scripts
Training Environment User’s 4.24.4 Version 3 | Release Readiness Review Prior (3 Weeks) As triggered by | Post Statewide
Scripts during DDI phase changes approved | Implementation Review
by the PCMB
Training Environment User’s 4244 Versions per | Release Readiness Review Prior (2 Weeks) N/A Final-CentractFinal
Scripts Release for each Release Contracts Termination
Training Materials 45441, Version1 | Coding and Documentation Prior (3 Weeks) N/A N/A
4545 Review
Training Materials 45441, Version 2 | Functional Testing Review Prior (3 Weeks) N/A N/A
4545
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Training Materials 45441, Version 3 | Release Readiness Review Prior (3 Weeks) As triggered by | Post Statewide
45.45 changes approved | Implementation Review
by the PCMB
Training Materials 45441, | Versionper | Release Readiness Review Prior (2 Weeks) N/A Final-CentractFinal
45.45 Release for each Release Contracts Termination
Training Plan 3.1.1, Version1 | Coding and Documentation Prior (3 Weeks) N/A N/A
4353, Review
45441
Training Plan 3.1.1, Version 2 Functional Testing Review Prior (3 Weeks) N/A N/A
4353,
45441
Training Plan 3.1.1, Version 3 | Release Readiness Review Prior (3 Weeks) As triggered by | Post Statewide
4.35.3, changes approved | Implementation Review
45441 by the PCMB
Training Plan 3.1.1, Per Major Release Readiness Review Prior (2 Weeks) As triggered by Final-ContractFinal
4.35.3, Release for each Major Release changes approved | Contracts Termination
45441 by the PCMB
Training WPU 4.3.5.3, Version 1 Coding and Documentation Prior (3 Weeks) N/A Final-ContractFinal
45.2, Review Contracts Termination
45441
Training WPU 4.35.3, Version 2 Release Readiness Review Prior (3 Weeks) N/A Post Statewide
45.2, during DDI phase Implementation Review
45441
Training WPU 435.3, Per Major Release Readiness Review Prior (2 Weeks) As triggered by Final-ContractFinal
45.2, Release for each Major Release changes approved | Contracts Termination
45441 by the PCMB
Unit Test Phase WPU 421 Version 1 Coding and Documentation Prior (3 Weeks) Monthly Integration Test Review

Review
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Unit Test Results Packet 4.2.2 Version1 | Coding and Documentation Prior (3 Weeks) N/A N/A
Review
Unit Test Results Packet 4.2.2 Version per | Release Readiness Review Prior (2 Weeks) N/A Final-ContractFinal
Release for each Release Contracts Termination
User Acceptance Test Materials | 4.2.4.3 Version 1 User Acceptance Test Prior (3 Weeks) N/A N/A
Packet Review
User Acceptance Test Materials | 4.2.4.3 Version per | Release Readiness Review Prior (2 Weeks) N/A Final-CentractFinal
Packet Release for each Release Contracts Termination
User Acceptance Test Phase 4.2.1 Version 1 Functional Test Review Prior (3 Weeks) Monthly Release Readiness Review
WPU
User Acceptance Test Results 4.24.3 Version 1 User Acceptance Test Prior (3 Weeks) N/A N/A
Packet Review
User Acceptance Test Results 4243 Version per | Release Readiness Review Prior (2 Weeks) N/A Final-CentractFinal
Packet Release for each Release Contracts Termination
User Acceptance Test/Functional | 4.2.4.3 Version 1 User Acceptance Test Prior (3 Weeks) Per Release Per Release at the
Requirements Traceability Review Statewide Implementation
Matrix Review
User Acceptance Test/Functional | 4.2.4.3 Version per | Release Readiness Review Prior (2 Weeks) N/A Final-CentractFinal
Requirements Traceability Release for each Release Contracts Termination
Matrix
User’s Manual 4.1.7 Version 1 Coding and Documentation Prior (3 Weeks) N/A N/A
Review
User’s Manual 4.1.7 Version 2 Functional Test Review Prior (3 Weeks) N/A N/A
User’s Manual 4.1.7 Version 3 | Release Readiness Review Prior (3 Weeks) As triggered by | Post Statewide
during DDI phase changes approved | Implementation Review
by the PCMB
User’s Manual 4.1.7 Version per | Release Readiness Review Prior (2 Weeks) Per Major Release | Final-CentractFinal
Release for each Release Contracts Termination
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Verification and Validation Plan | 3.1.1, Version 1 | Project Initiation Review Prior (3 Weeks) Annually Final-ContractFinal
5.3.2, Contracts Termination
534.1
Verification and Validation 5.3.1, Version 1 | Project Initiation Review Prior (3 Weeks) Monthly Final-ContractFinal
WPU 532 Contracts Termination
Weekly Schedule and 3.2.8 Version 1 | Project Initiation Review Prior (3 Weeks) Weekly Final-CentractFinal
Supporting MS Project Files Contracts Termination
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